
ID Task Name Start
1 eCampus Based System Wed 9/5/01

2 SFA to Internet Wed 9/5/01

3 SFA FMS Fri 2/1/02

4 SFA FP Data Mart Fri 2/1/02

5 EAI Core Architecture Tue 2/26/02

6 SFA University LMS Mon 2/11/02

7 TO77.3.1 eServicing Fri 11/9/01

8 FAFSA Online 6.0 Tue 1/1/02

9 HR Modernization Mon 9/17/01

10 IFAP/Schools Portal Mgmt Thu 3/1/01

11 Ombudsman Mgmt Mon 1/1/01

12 Direct Loan Servicing - eCRM Fri 4/26/02

9/5

9/5

Estimated; conduct after Oracle upgrade

Estimated - Feb/Mar '02

2/26

Estimated; unfunded, will go live 5 mont

11/9

1/1

Pilot scheduled

3/1

1/1

4/26

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002 Qtr 3, 2002

Mod Partner Go Live Schedule

Page 1


